
TCR Program – Project # 23 – July 2007 
  
San Mateo CalTrain Peninsula Corridor; complete reconstruct grade separations at Poplar 

Avenue. in (San Mateo), 25th Avenue (San Mateo), and Linden Avenue (South San 
Francisco) in San Mateo County. 

($ X 1,000) 
Estimated Project Cost: $47,880 TCRP Funds covered by the application: $4,000 
Total TCRP Funds Available: $15,000 Phases(s) covered in application: 1,2
Lead Agency: San Mateo County 

Transportation 
Authority (SMCTA) 

Implementing Agency: SMCTA 

   
TCRP allocations to date:              $4,000   for Phases(s): 1,2 
Advance approved: $0 
LONP approved: $3,000     for Phase(s): 2 
   
 
  
Project Summary:   
The original project was to construct grade-separated crossings at 25th Avenue in San Mateo and Linden Avenue 
in South San Francisco, and reconstruct an existing obsolete grade separation at Poplar Avenue in San Mateo.  
However, the grade separations at the existing Linden and 25th Avenue are now planned as part of a long-term 
capitol strategy with electrification of the CalTrain right-of-way.  In the interim, safety improvements are planned at 
these two locations.  The Poplar Avenue grade separation project, as part of a program of bridge corridor 
improvements from Bell View Avenue to the north of the San Mateo CalTrain Station in San Mateo, involves the 
replacement of four existing grade separation structures, which include the Poplar, Santa Inez, Mote Diablo, and 
Tilton Avenue bridges. 
 

 

 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Reports & Environmental Review (Includes Section 

106 of the National Historic Preservation Act)
11/00 6/04 $1,880

2 Prepare plans and specifications for track, bridge, roadway 
and utility relocation work.

1/06 1/09 $4,900

4 Reconstruction of existing grade separation at Polar Ave. 
in San Mateo.  Further details will be provided in a 
subsequent application for the phase of the project.

1/09 1/11 $41,100

Total: $47,880

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $1,000 $3,000 $4,000
Proposed $11,000 $11,000

Committed
Proposed $5,000 $5,000

Committed $880 $1,900 $100 $2,880
Proposed

Committed $1,254 $1,254
Proposed $3,746 $3,746

Committed $5,015 $5,015
Proposed $14,985 $14,985

Committed $1,880 $4,900 $6,369 $13,149
Proposed $34,731 $34,731

Totals: $1,880 $4,900 $41,100 $47,880

Totals:

SMCTA Local

FTA Federal

JPB Local

TCRP State

Section 190 State



TCR Program – Application Amendment Project # 23 – September 2005 
 
 

  

 
Prior TCRP Action: 

• Original application was approved on February 28, 2002 (Resolution TA-02-02). 
• An amendment to program $3,000,000 to Phase 2 and update the schedule and funding plan was 

approved on July 14, 2005 (Resolution TAA-05-08). 
• A Letter of No Prejudice for Phase 2 was requested on July 14, 2005.  The Commission deferred the 

request to September 2005.  The LONP was approved on September 29, 2005 under Resolution TL-05-
03 (using Measure A funds). 

• An amendment to rescind the previously approved Letter of No Prejudice (LONP) for Phase 2, revise the 
project scope, schedule, and funding plan was approved on July 26, 2007, (TAA-07-21). 

• An allocation of $3,000,000 was made to Phase 2, (TFP-07-02). 
 
Status of Conditions:  No conditions.  
 
Discussion/Issues: No Issues. 
 
 



TCR Program – Application Amendment Project # 23 – September 2005 
 
 

  

 


